Ongoing Project LIST (All Grade & Target) 2011-10

PLAN EXECUTION

NO	GBM	STATUS	PROJECT	GRADE	Res	PM	PL	MBR	Verval	Res	I/S	Ren	3D	S/M	H/M	Launch	TYPE	PLAN / EXECUTION START	PLAN / EXECUTION END
1	DVS	Delayed	SPIDER	NEW	Preceding	John Davis	Mehta Kristopher		3	0	0	1	1	0	0	2011.07	PLAN	2011-08-01	2011-10-31
																	EXEC	2011-07-26	
2	DVS	Delayed	GAMMA-2	NEW	Preceding	Richardson Ian	John Davis		1	0	0	0	1	0	1	2011.05	PLAN	2011-03-23	
																	EXEC		
3	Network	Delayed	Graphic Artwork	REF	GRAPHIC	Ross Devin	Lee Chin	Ross Aidan	0	0	0	0	0	0	0	2011.01	PLAN	2010-11-01	2011-10-31
																	EXEC	2010-02-08	
4	Network	Delayed	Advance Gateway	NEW	Preceding	Craig Amundson	Perez Deanna	Liang Crystal	0	0	0	0	0	0	0	2011.01	PLAN	2011-05-14	2011-10-31
																	EXEC	2011-07-06	
5	Network	Delayed	Premium keyphone UI	NEW	HI	Ross Devin	Lee Chin	Simmons Sydney	0	0	0	0	0	0	0	2011.02	PLAN	2011-08-15	2011-10-31
																	EXEC	2011-09-19	
6	Network	Delayed	SCM-230P	NEW	Commercialization	Ross Devin	Perez Deanna	Liang Crystal	0	0	0	0	0	0	0	2010.12	PLAN	2011-08-13	2011-10-31
																	EXEC	2011-09-21	
7	Network	Delayed	Wireless LAN Adapator(ITP500 Adapator)	NEW	Commercialization	Craig Amundson	Brenda Gibson		1	0	0	0	0	0	0	2010.01	PLAN	2010-03-05	2011-09-30
																	EXEC	2011-01-13	
8	Network	Prep.	Femto-BTS 2nd	REF	Commercialization	Craig Amundson	Brenda Gibson	Evans Lucas	1	0	0	0	0	0	0	2011.01	PLAN	2011-08-15	2011-09-30
																	EXEC	2011-07-21	2011-09-30
9	Network	Delayed	Soft-Switch GUI Design	NEW	HI	Ross Devin	Lee Chin	Malhotra Ivan	0	0	0	0	0	0	0	2011.01	PLAN	2011-02-21	
																	EXEC		
10	UI Planning	Ready	Advanced Design Evaluation	ETC	HI				0	0	0	0	0	0	0	2010.12	PLAN	2011-07-22	2011-10-05
																	EXEC	2011-07-22	2011-10-05
11	UI Planning	Prep.	Advanced Design Evaluation	NEW	HI				0	0	0	0	0	0	0	2010.12	PLAN	2010-04-25	2010-11-13
																	EXEC	2010-09-08	
12	Emotional Design	Prep.	Wireless Dept(TN) Sound strategy	NEW	Commercialization	Becker Katrina	Karl Anderson		0	0	0	0	0	0	0	2010.01	PLAN	2011-07-01	2011-10-10
																	EXEC	2011-09-15	
13	Design Planning	Delayed	[event]_Design Exhibition_IF	NEW	Support work	Turner Jordan	Yuan Casey	Srini Whitney	0	0	0	0	0	0	0	2009.07	PLAN	2011-07-24	2011-09-28
																	EXEC	2011-07-27	
14	Living before '03	Delayed	Domestic STEAMER	NEW	Commercialization	Scott Kyle	Max Blagburn	Diaz Erik	1	0	0	0	0	0	0	2011.06	PLAN	2011-07-23	2011-09-15
																	EXEC	2011-09-15	
15	Living before '03	Delayed	H70	NEW	Commercialization	Megan Ramirez	Lopez Andre		0	0	0	0	0	0	0	2011.05	PLAN	2011-07-01	2011-08-15
																	EXEC	2011-06-01	2011-09-28
16	Living before '03	Normal	America 'JUMBO' PROJECT	NEW	Commercialization	Scott Kyle	Max Blagburn	Foster Alexia	0	0	0	0	0	0	0	2011.01	PLAN	2011-07-08	2011-10-31
																	EXEC	2011-07-19	
17	Living before '03	Prep.	Auto Washer Fiber Body FA-Project	NEW	Commercialization		Moreno Alfredo		0	0	0	0	0	0	1	2011.06	PLAN	2011-07-22	2011-10-30
																	EXEC	2011-09-13	
18	Wireless	Prep.	2012 MMS Project	PRE	Preceding	Stewart Jasmine		Andersen Kristin	0	0	0	1	7	0	0	2012.01	PLAN	2011-09-03	2011-10-30
																	EXEC	2011-01-26	
19	System Appliances	Delayed	Art Ceilling Project	NEW	Preceding	Molly McKenzie	Nara Jenny		0	0	0	1	0	0	1	2012.03	PLAN	2011-08-03	2011-10-30
																	EXEC	2011-01-27	
20	System Appliances	Delayed	HB(Liberation Project)	NEW	Preceding	Molly McKenzie	Munoz Janet		0	0	0	0	0	0	1	2012.02	PLAN	2011-09-03	2011-10-30
																	EXEC	2011-01-26	
21	System Appliances	Normal	Drum Washer CIS- Mid	NEW	Preceding		Ruth Sakas	Moreno Alfredo	0	0	0	0	0	0	0	2011.06	PLAN	2011-07-02	2011-10-19
																	EXEC	2011-07-26	
22	System Appliances	Delayed	Drum Washer CIS- Mid-High	NEW	Preceding		Ruth Sakas	Moreno Alfredo	0	0	0	0	0	0	0	2011.06	PLAN	2011-06-04	2011-10-05
																	EXEC	2011-06-06	
23	System Appliances	Normal	Drum Washer CIS- High-end	NEW	Commercialization		Ruth Sakas	Moreno Alfredo	0	0	0	0	0	0	0	2011.06	PLAN	2011-09-12	2011-09-30
																	EXEC	2011-08-15	2011-10-30
24	System Appliances	Delayed	New Concept Functional fridge	NEW	Preceding	Brad Taylor	Kim Kari		0	0	0	0	0	0	0	2012.04	PLAN	2011-08-15	
																	EXEC		
25	System Appliances	Delayed	Air Link System	ACC	Commercialization	Molly McKenzie	Nara Jenny	Moreno Billy	0	0	0	0	0	0	1	2011.03	PLAN	2011-07-19	2011-10-12
																	EXEC	2011-09-18	
26	Strategic Developme nt	Prep.	FTA	ACC	support work	Cart Lynch	Miller Laurer		0	0	0	0	0	0	0	2010.12	PLAN	2011-07-01	2011-09-29
																	EXEC	2011-07-01	
27	Computer	Normal	Server new concept design	NEW	Preceding	Jose Bowen	Lewis Cameron		0	0	0	0	0	1	0	2011 1Q	PLAN	2011-04-25	2011-10-30
																	EXEC	2011-04-25	
28	Computer	Delayed	NEON	NEW	Commercialization	Garcia Pamela	Nelson Devin		0	0	0	0	0	0	0	2011.05	PLAN	2011-06-25	2011-10-30
																	EXEC	2011-07-24	
29	Computer	Delayed	Abel Totoro - Project Completion	NEW	Commercialization	Jose Bowen	Amanda Honda		1	0	0	1	1	0	1	2011.03	PLAN	2011-09-06	2011-10-30
																	EXEC	2011-09-18	
30	Printer	Normal	Balboa	NEW	Commercialization	Sandra Barone	Chow Logan		1	0	0	0	2	1	1		PLAN	2011-08-22	2011-10-20
																	EXEC	2011-07-01	2011-09-30
31	Printer	Delayed	Montblanc	NEW	Commercialization	Darren Gill	Ross Dakota		1	0	0	0	1	0	0		PLAN	2011-07-16	
																	EXEC		
32	Printer	Delayed	Jaguar (Photo Printer)	NEW	Commercialization	Sandra Barone	Chow Logan		0	0	0	0	1	0	0	2011.05	PLAN	2011-04-10	2011-08-30
																	EXEC	2011-04-25	
33	Printer	Prep.	Atom(Photo Printer)	PRE	Preceding	Sandra Barone	Chow Logan		0	0	0	0	1	0	0	2011.05	PLAN	2011-05-10	2011-08-30
																	EXEC	2011-05-11	

Ongoing Project LIST (All Grade & Target) 2011-10

PLAN EXECUTION

NO	GBM	STATUS	PROJECT	GRADE	Res	PM	PL	MBR	Verval	Res	I/S	Ren	3D	S/M	H/M	Launch	TYPE	PLAN / EXECUTION START	PLAN / EXECUTION END
34	Printer	Delayed	Hummingbrid/REF	NEW	Commercialization	Darren Gill	Taylor Nicole		0	0	0	0	1	1	1	2011.05	PLAN	2011-02-07	2011-07-30
																	EXEC	2011-02-07	
35	Printer	Delayed	Hummingbrid2(home)	NEW	Commercialization	Darren Gill	Taylor Nicole		0	0	0	0	2	0	1	2011.03	PLAN	2011-04-10	2011-08-30
																	EXEC	2011-04-25	
36	Printer	Delayed	Rocky2(home)	NEW	Commercialization	Darren Gill	Taylor Nicole	Mehwish Dawood	0	0	0	0	1	0	0	2011.06	PLAN	2011-05-10	2011-08-30
																	EXEC	2011-05-11	
37	Printer	Delayed	Thames-L	Reference	Commercialization	Sandra Barone	Chow Logan		0	0	0	0	0	1	1	2010.01	PLAN	2011-02-07	2011-07-30
																	EXEC	2011-02-07	
38									0	0	0	0	0	0	0		PLAN		
																	EXEC